

















Capital estimate part 2

APPENDIX

STAFFING
BULK STORAGE/LOADOUT 6 MTPH 3 SHIFTS
LOADING HOPPER/SCREW 21,000 10
DISTRIBUTION SCREW 20,000 5
3 SLIDE GATES 9,000
3 HOPPER TANKS 75,000
3 SLIDE DIST GATES 9,000
LOADOUT SCREW CONVEYOR 21,000 10
LOADOUT PAD 24,000
SCALE $10,000
SUBTOTAL EQUIPMENT $189,000 25 0
INSTALLATION x2.0 $378,000
TOTAL CONSTRUCTION $567,000
ENGINEERING/ADMIN 20% $113,400
CONTINGENCY 18% $122,472
TOTAL UNIT OP COST $802,872
SQ FEET 20,000
COST/SQFT $75
BUILDING COST $1,500,000
INFRA STRUCTURE $/SQ FT $25
INFRUASTRUCTURE COST $500,000
SUBTOTAL BUILDING COST $2,000,000
ENGINEERING/ADMIN 10% $200,000
CONTINGENCY 18% $396,000
TOTAL BUILDING COST $2,596,000
+30% STAFFING
IOTAL PROJECT COST HP 3 SHIFTS
SIZE REDUCTION/DRYING $5,246,280 455 9
PELLETING/BAGGING $3,451,500 1,131 12
BULK STORAGE/LOADOUT $802,872 33
BUILDING $2,596,000 200 10
$12,096,652 1,819 31
KW 1,356
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